



Operations Coordinator Onboarding

Modules 1 & 2 - InterWork Fundamentals
and Project Lifecycle

Prepared for Scott & Matt

Start date: Monday, August 3, 2026

No AI tools, dashboards, or systems in this packet - company and process only.

Module 1 - InterWork Fundamentals

No AI tools, dashboard, or repository in this module. This is the company and the job - learn it independent of any system.

Sources used: *memory/company_knowledge/INTERWORK_OVERVIEW.md*, *memory/company_knowledge/KEY_PEOPLE.md*, *memory/company_knowledge/OPERATING_WORKFLOW.md* (roles section only - the full lifecycle is Module 2).

What InterWork does

InterWork Office Solutions is a commercial furniture moving and installation company. Clients are mostly corporate facilities/real estate teams managing office space.

Services: - Office relocations - full moves, phased moves, internal restacks - Furniture decommissions - pickup, disposal, donation coordination - Furniture installations and service calls - workstations, monitor arms, media carts, whiteboards - Site walkthroughs and inventory projects - IT equipment relocation - switches, firewalls, access points (physical handling, not IT/network configuration) - Storage and asset management - Work completion reporting - Vendor and crew coordination - Disposal, recycling, and sustainability coordination - Client-facing scheduling and status updates

Two InterWork addresses you'll hear constantly: - **Warehouse** - 439 Commerce Lane, West Berlin, NJ 08091. Staging, storage, asset holding, pickup/delivery coordination. Not disclosed to clients unless it's actually relevant to them. - **Corporate/billing office** - 100 Springdale Road, Cherry Hill, NJ 08003-3300.

Common project types and terminology

Term	Meaning
Relocation / Move	Full office move from one address to another
Decom	Decommission - remove and dispose of furniture or assets
Install	Deliver and install furniture at a location
Service Call	Single-task visit (repair, swap, minor adjustment)
Walkthrough	Site visit for inventory, scoping, or inspection
Punch List	Follow-up visit to complete outstanding items

FF	FastField - the field form the on-site PM submits after work
WC Report	Work Completion Report - delivered to the client after job closure
HA Desk	Height-Adjustable Desk
LBC	Locker Base Controller (Vecos SMART locker system - comes up on that specific client's projects)
COI	Certificate of Insurance - often required by a building before crew access
WHS	Warehouse (see address above)

A single project can combine more than one of these - a decommission that also includes a furniture delivery to a different address, for example. You'll see this in Module 2.

Who is who - internal roles

Full current roster with contact info: [memory/company_knowledge/KEY_PEOPLE.md](#). The roles that matter structurally:

Account Manager - owns the client relationship and the quote. Issues the quote, gets the project number assigned, and is usually the first point of contact when a client asks for something. (e.g., Jill Buchman handles quoting and client relationships across many accounts.)

Office PM (Office/Administrative Owner) - manages the project administratively: scheduling, client communications, keeping the Supabase record current. Doesn't have to be on-site. (Alejandro and Francisco Vinueza most often hold this role.)

Field PM (Field/Execution Lead) - the on-site lead who runs the crew and submits the FastField form after the work is done. A project can have both an office PM and a field PM as different people, or the same person can hold both roles - check the project card, don't assume.

Client Contact / Site POC - the person(s) at the client company. There is often more than one per project: a facilities contact who requested the work, and a separate on-site contact physically present the day of execution. They are not always the same person.

Building Contact - property management at the job site, separate from the client's own staff. Comes up mainly around Certificates of Insurance and after-hours or freight-elevator access - a building can require its own sign-off independent of what the client company has confirmed.

Crew / Vendor - the people physically doing the labor. Sometimes InterWork's own field PM and crew, sometimes a third-party vendor company. A "vendor" can also mean something narrower than a full crew -

e.g. a company that supplies a rental truck but not labor. Vendor names and rates are internal information - never shared with clients (see Communication Rules, referenced again in Module 2).

One InterWork person can span roles across their career, but on any single project card, each role is usually a specific named person - that's what you're confirming when you read a project.

What successful project coordination looks like

- The project number is treated as the single identifier for everything about that job - quote, schedule, communications, field form, closeout. If you're not sure of it, that's the first thing to confirm, before anything else.
- Every role (account manager, office PM, field PM, client contact, building contact, crew/vendor) is identified by name before execution day, not discovered on the day.
- Confirmations (client, vendor, building access) are tracked explicitly as confirmed or not - never assumed.
- Unconfirmed information is marked "needs confirmation," not treated as fact and not silently guessed.
- When two pieces of information disagree, that gets flagged and resolved - it doesn't get quietly picked one way.
- Client-facing communication and internal communication are different in tone and content - see Module 2 for the specific rules.
- A clean handoff means the next person (another coordinator, a field PM, even you a week later) can pick up the project from what's written down, without having to reconstruct it from memory.

Knowledge Check 1

Answer without looking anything up - then check yourself against this module.

1. In one sentence, what does InterWork do?
2. What is the single identifier used to track everything about a job, from quote to closeout?
3. What's the difference between an office PM and a field PM?
4. Who submits the FastField form?
5. Name a role that can exist on a project besides the account manager, office PM, and field PM.
6. A building requires a Certificate of Insurance before letting your crew in. Whose job is that, and is it the same person as the client's facilities contact?
7. You're not sure whether a client has confirmed a date. What do you write down - a guess, a blank, or something else?
8. Why does it matter whether you know the vendor's name and rate for a job, versus whether the client knows it?

Talk through your answers with Alejandro before moving to Module 2.

Module 2 - Project Lifecycle and Practical Examples

Still no AI tools, dashboard, or repository navigation in this module - that's Module 4. This module is the process itself, and four real projects that show it in action.

Sources used: *memory/company_knowledge/OPERATING_WORKFLOW.md* (lifecycle sequence and pre-execution checklist), *memory/company_knowledge/COMMUNICATION_RULES.md* (client vs. internal standards), and four project cards, sanitized for training - see "Where these examples came from" at the bottom for exact paths.

The full lifecycle

1. Quote issued

Account manager sends a quote. Project number is assigned here - this is where a project starts existing as a trackable thing.

2. Project created / scheduled

Scheduling entry added (Smartsheet). A record is created in the operational database (Supabase) - often synced from the schedule.

3. PM and vendor assigned

Office PM identified. Field PM identified if execution needs an on-site lead. Vendor or crew confirmed if the work needs one.

4. Pre-execution confirmation - the checklist that protects everyone

- Client has confirmed the date
- Building access is confirmed (COI submitted if the building requires one)
- Vendor/crew has confirmed availability
- Field PM has what they need (scope, contacts, schedule) to run the day
- Client has received a confirmation notice

5. Execution

Field PM runs the crew, then submits FastField on or after the execution day. FastField is a mobile form - there's no other way to submit it.

6. Closeout

A Work Completion (WC) report is generated from the FastField content.

A completion email goes to the client with the WC report attached.

The project's status is set to completed once everything above is actually done - not before.

Pre-execution confirmation checklist, in full (not every item applies to every job - use judgment): loading dock / liftgate needed, freight elevator reserved, COI submitted, union restrictions, building hours, on-site POC name and phone, crew check-in location, parking/loading instructions, floor protection, broom-clean requirement, sustainability/donation coordination for decommissions, e-waste disposal responsibility, cabling scope (IDF/MDF only unless risers explicitly included).

Where information normally originates

Lifecycle stage	Typical source
Quote / project number	Account manager, via QuickQuo
Schedule	Smartsheet entry
Scope detail	Site walk notes, FastField inventory form, or the client's original request email
Confirmations (client/vendor/access)	Direct email, phone call, or Teams - not inferred
Execution detail	The Field PM's FastField submission
Closeout	WC report generated from FastField, then the completion email

Notice the pattern: **the person or document closest to the actual event is the source**, not a summary of a summary. If a fact came from a relayed handoff rather than the original email or form, that's worth noting - it changes how much you'd trust it if something later doesn't add up.

Client-facing vs. internal communication - the short version

Full rules: `memory/company_knowledge/COMMUNICATION_RULES.md`. The parts that matter most on day one:

- **Client emails**: concise, professional, no filler. State dates/location/PM name and phone/open items. Never name the vendor, never mention the warehouse address, never reference internal pricing or margins.
- **Internal messages (Teams, PM dispatch)**: full address, POC name and phone, scope bullets, schedule, restrictions - the detail a client email deliberately leaves out.
- Keep vendor problems and vendor substitutions **out of client-facing messages** unless the client specifically needs to know.
- Mark anything unconfirmed as "needs confirmation" in both - never guess a name, number, or date to fill a gap.

Four real projects, walked through

Each shows the lifecycle, the roles from Module 1, where the information came from, and at least one real judgment/escalation moment. Client-side individuals are referred to by role only; project numbers, InterWork staff, and vendor names are real since that's exactly what you need to learn to recognize.

Example 1 - Decommission (Project 7492)

A two-floor office decommission in Denver, plus outbound deliveries to two other client locations once the Denver items reached InterWork's warehouse.

- **Roles in play:** an account manager set up the original quote; a vendor (a Denver-based installation company) handled the on-site decommission labor; a separate transportation vendor moved the removed assets to InterWork's warehouse; a Field PM was then assigned for the outbound delivery leg; the client had **two different facilities contacts** - one for each delivery site.
- **Scope:** disposal of monitor arms, TVs, whiteboards, and full security-system removal (cameras, badge readers, access panels) on one floor; cabling traced back to the nearest IDF/MDF only (risers excluded, per the standard rule).
- **A building contact appears:** one of the two delivery sites required a Certificate of Insurance from that building's own property management before delivery - a separate approval from anything the client's facilities contact had already confirmed.
- **The judgment moment:** during the decommission, some items were inadvertently removed that weren't supposed to be. That problem and the separately-planned warehouse pickup are two unrelated issues - the project card explicitly flags that they must **never be merged in client communications**, and that the removal mistake isn't mentioned to the client unless it actually needs to be. This is the vendor-problems-stay-internal rule from Communication Rules, in practice.
- **Where the facts came from:** a mix of a knowledge export, a direct client email thread, and a Smartsheet screenshot for the PM assignment - multiple source types feeding one project card, which is normal.

Example 2 - Furniture Relocation (Project 7350)

A two-day office relocation, Philadelphia to a nearby PA location - pack and load day one, offload and install day two. This was the **final phase** of a longer relationship with this client; earlier phases were already complete.

- **Roles in play:** an Office PM (administrative owner) and a Field PM (on-site lead) are two different named people on this project - a clean example of that split from Module 1. The account manager provided a confirmed inventory list.
- **Scope:** disassembling and reinstalling height-adjustable desks and hoteling stations, monitor arms, and - notably - physically relocating IT equipment (a network switch, a firewall, wireless access points). InterWork moves the hardware; it does not configure it.
- **The judgment moment:** the project card carries an explicit warning not to merge inventory or scope from the earlier phases into this one, and to use only the account manager's latest confirmed inventory list - a real example of why "the newest confirmed source wins" matters when a client relationship spans multiple projects over time.

- **Open items even this late:** onsite contact phone numbers for both locations were still missing shortly before execution - a reminder that "scheduled" doesn't mean "fully confirmed."
- **Where the facts came from:** the account manager's inventory list, and coordinator-approved corrections made directly to the operational database.

Example 3 - E-Waste / Furniture Disposal (Project 7594)

An e-waste and furniture disposal job that started as one request and grew: it was later combined into a single multi-stop route with an unrelated chair relocation for the same client, and a reception-desk-replacement request stayed attached to the same thread without becoming part of the execution scope.

- **Roles in play:** the request originated with a client facilities/real-estate contact; a different site contact was present for the initial walkthrough but explicitly would **not** be present on the actual disposal day - someone else, not yet identified at the time, would need to be there instead. The Field PM named at the walkthrough and the Field PM named on the execution dispatch were two different people, and the project card flags that reconciliation as unresolved rather than assuming it's fine.
- **A vendor that isn't a crew:** the vendor used on this job supplied a rental truck only - no labor. "Vendor" doesn't always mean the people doing the work.
- **The judgment moment:** the added reception-desk-replacement request stayed explicitly "on hold" and was called out as **excluded** on both the quote and the execution dispatch - twice. That's what keeping excluded scope visibly excluded looks like, so a crew never does unapproved work because a request happened to arrive on the same thread.
- **Where the facts came from, at three different stages:** a FastField inventory form from the site walk (the scope), a quote document (the price and combined route), and a separate execution FastField (the actual dispatch) - three different documents, three different lifecycle stages, one project number tying them together.

Example 4 - Delivery / Installation (Project 7547)

An electrical/desk-power-beam installation at a client headquarters - a single-day install, not a full relocation.

- **Roles in play:** a Field PM confirmed the crew and start time directly with the vendor; the account manager relayed a scope concern from the client side before the account manager had even seen the resolution; the client had one general contact and a separate contact who specifically handled electrical drawings.
- **The judgment moment, twice:** (1) the account manager flagged a discrepancy in the number of electrical connections needed, based on the client's own drawing - that got resolved with an updated drawing from the client, not by guessing a number and proceeding; (2) a general-contractor permit had to "piggyback" for the electrical work to be allowed at all - an access precondition, similar in spirit to a COI, that had to be confirmed before the crew showed up, not discovered on-site.

- **Where the facts came from:** internal email threads, a client-provided revised drawing, and a direct vendor confirmation of the crew and start time.

Knowledge Check 2

1. Walk through the six lifecycle stages, in order, for any project type of your choice.
2. In Example 3, why didn't the reception-desk request just get folded into the execution scope once it came up on the same thread?
3. In Example 1, why must the "items inadvertently removed" issue and the warehouse pickup never appear together in a client-facing message?
4. In Example 2, why is the account manager's latest confirmed inventory list the one to trust, over data from an earlier phase of the same client relationship?
5. Give an example, from any of the four projects, of a building contact or access precondition that was separate from the main client contact.
6. What's one thing a client-facing email should never include that an internal Teams message to a field PM should?
7. In Example 4, what did the account manager do when a scope discrepancy came up - pick a number and move on, or something else?

Talk through your answers with Alejandro before Module 3.

Where these examples came from

For your own reference later - not required reading for Scott/Matt, but here so the source is traceable: -

Example 1: `memory/clients/radian/projects/7492_radian_denver_decom/PROJECT_CARD.md` - Example

2: `memory/clients/bentley_systems/projects/7350_cesium_to_exton/PROJECT_CARD.md` - Example 3:

`memory/clients/amtrust/projects/7594_nashua_ewaste_disposal/PROJECT_CARD.md` - Example 4:

`memory/clients/dropbox/projects/7547_power_beam_install/PROJECT_CARD.md`

Client-side individuals' names, emails, and direct phone numbers were removed and replaced with role labels for this training document. InterWork staff, vendor company names, and project numbers were kept as-is since recognizing those is part of the point. These are point-in-time snapshots - the real projects have moved on since these cards were written; don't treat this file as current project status.